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Program Leadership Program Overview 
Executive Sponsor: David Gerstenfeld, Acting Agency Director 
Program Sponsor: Gerhard Taeubel, Acting PFMLI Director 
Program Manager: Phoebe Colman 

The PFMLI Implementation Program will deliver the services set forth in ORS chapter 657B, signed into 
law in 2019. This entirely new statewide program requires the creation of policies and rules, business 
processes and infrastructure, outreach and education efforts, technology systems, and the program 
management and governance structures needed to support the implementation. 

Program Headlines 

 On March 1, 2021, a Notice of Intent to Award a contract was issued to Brink Communications to provide communications support services to the PFMLI program. 
Planning for contract negotiations is in progress, with formal negotiations expected to begin in April. 

 On March 15, the Modernization Executive Steering Committee approved a formal change request to expand the scope of the UI Modernization Project to include 
PFMLI Contributions. PFMLI Contributions technology components will be delivered through the UI Modernization Project and technology solutions. A similar analysis is 
underway to determine if PFMLI Benefits technology components should also be delivered through the Modernization Program. 

 The PFMLI team continues working with internal and external partners to evaluate a potential change to the implementation timeline. 
 The PFMLI team welcomed three new team members: Ashley Cottingham (Acting Deputy Director), Shannon Ball (Policy Lead), and Sergey Kukharik (Project Manager).  

Program Status by Delivery Workstream 

 Education and Outreach Policy, Legislation, and Rules Operations Program Management Technology 

Status: Previous Current Previous Current Previous Current Previous Current Previous Current 
 

     

Key: On Target  In Mitigation  High Risk  No Data   

Summary: Program status is high risk for all active workstreams, reflecting the aggressive implementation timeline for such a large and complex initiative. Additional risk factors 
include pending decisions on scope and implementation approach, recruitment delays, 2019-21 budget cuts, and the ongoing impacts of the Covid-19 pandemic on 
Employment Department organizational capacity. Additional information about risks and mitigations can be found under “Risk and Issue Highlights” on the following pages. 
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 Completed staff change 
management assessment 

 Started internal and 
external newsletter 
planning 

 Continued meeting with 
tribal governments 

 Monitored 2021 PFMLI 
related legislation 

 Discussed proposed 
legislative concepts with 
Advisory Committee 

 Continued policy and rule 
development 

 Began re-evaluation of 
administrative rulemaking 
process and schedule 

 Cross-walked contributions 
business requirements against 
UI tax system requirements  

 Built and refined business 
process maps 

 Continued planning for 
accounting, cash management, 
and setting contribution rate 

 Continued staff recruitments 

 Hired Acting Deputy Director, 
additional project manager, 
and policy lead 

 Modernization Executive 
Steering Committee 
approved adding PFMLI 
contributions technology to 
UI modernization project 

 Began analysis for benefits 
technology approach 

 Notice of Intent to Award a 
contract was issued to Brink 
Communications 

 Completed timeline 
adjustment proposal 

Technology infrastructure 
to support PFMLI 
Contributions will be 
delivered through the UI 
Modernization project 
and technology solutions. 
Analysis is underway to 
determine if PFMLI 
Benefits technology 
components should also 
be delivered through the 
Modernization Program. 

mailto:Gerhard.Taeubel@oregon.gov
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 Education and Outreach Policy, Legislation, and Rules Operations Program Management Technology 
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 Continue tribal outreach 

 Continue developing 
executive sponsor and 
staff change management 
plans 

 Internal and external 
newsletters will go out in 
April 

 Plan outreach and training 
about PFMLI for other 
agency divisions 

 Ongoing evaluation of 
administrative rulemaking 
process and schedule 

 Onboard and train new policy 
staff that begin April 15th  

 Continue policy research 

 Continue monitoring PFMLI-
related legislation during 
2021 legislative session 

 Launch project to plan future 
org structure and staffing 

 Continue process mapping and 
requirements refinement 

 Continue planning accounting 
and related processes 

 Continue planning for setting 
contributions rate 

 Complete hiring process for 
additional policy team staff 

 Complete analysis and 
decisions for contributions 
technology approach 

 Present analysis of benefits 
technology approach to 
agency leadership 

 Negotiate communications 
vendor contract 

 Launch agency Executive 
Steering Committee for 
PFMLI implementation 

 Complete updated charter 
for PFMLI implementation  

PFMLI Benefits solutions 
analysis and decision 
criteria will be presented 
to the agency executive 
team in April. If the 
agency supports delivery 
of PFMLI Benefits 
technology through the 
Modernization Program, 
the proposal will be 
further analyzed through 
the Modernization 
change control process. 

 

     

Risk and Issue Highlights 

 

 

Risks: There are 26 total risks being monitored at this time: 13 High Priority, 8 Medium Priority, and 5 Low Priority.  

 1 Risk #1041 (related to OCM planning) changed categories from Communication Management to Organizational Change Management. 

 On the 8 Medium Risks and 5 Low Risks: No change to status, impact, probability, or priority. 

 On the 13 High Risks: No change to status, impact, probability, or priority except Risk #1058 (related to staff resource availability) from Open to Mitigating. 
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Issues: There are 10 total issues being monitored at this time: 8 High Priority and 2 Medium Priority. 

 1 ownership change for Issue #1019 (related to sponsorship engagement) – changed from Phoebe Colman to Leslie Chartier (combined #1063 into #1019). 

 1 Risk #1059 (related to procurement timelines) converted to an Issue #1007, but the Risk remains open for future monitoring purposes. 
  
Common themes and mitigations for top risks and issues: 

 Staff resource constraints and lengthy hiring processes. Mitigations include: employing cohort hiring methods that proved successful with the hiring surge in 
response to the pandemic; new HR Deputy Director is focused on recruitment solutions; working to design a PFMLI-focused recruitment and hiring plan with the 
HR office, to sequence which positions to recruit and when. 

 Complex decision-making processes on key decisions. Mitigations include: leveraging the agency Executive Team Charter and criteria for escalating decisions to 
Executive Team; revising and strengthening PFMLI governance model; launching PFMLI Executive Steering Committee and Operations and Policy teams. 

 Impact of competing priorities on executive sponsorship’s capacity to engage with program planning. Mitigations include: working with agency Executive Team to 
clarify, communicate, and reinforce agency priorities across the various large-scale agency initiatives. 

 Aggressive implementation timeline for PFMLI. Mitigations include: alternatives analysis of PFMLI implementation strategies to understand business and customer 
impacts; securing Executive Team decisions on possible PFMLI implementation approaches; analysis and outreach to evaluate a potential change to the 
implementation timeline. 

A detailed risk and issue report is prepared separately and a link distributed to the Risk and Issue Management Team (RIMT). 

 

Schedule Report 

Schedule is developed with additional communications management activities within the Education and Outreach workstream. These activities span the timeframe of February 
through April 2021. Future projected work will involve planning tasks with the Communications vendor, expected to begin approximately in mid May 2021. 
 
The re-evaluation of the rulemaking process is underway and will continue during the month of April. Once a revised process has been identified and scheduled, Rules and Policy 
progress will again be included in future status reports. Policy team restructuring activities are also underway with the OPA position recruitments nearing completion. This helps 
address the capacity constraint that adversely impacted policy and administrative rulemaking activities over the past months. 
 
The “Milestones by Date” link in the graphic below links to a report containing real-time data, so information in the linked report may differ slightly from the graphic shown in this status report. 
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Milestone Progress by Workstream 

Link to Milestones by Date 

https://app.smartsheet.com/b/publish?EQBCT=c3f7f670ee80450f85ba36aaf08af0b8
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Budget Report (as of February 2021) 

 

 

Report Distribution 

David Gerstenfeld Cecily Warren, EIS Tamara Brickman, CFO Employment Department Executive Team 

Gerhard Taeubel Jennifer Lechuga-Berg, EIS Sean McSpaden, LFO PFMLI Advisory Committee 

PFMLI Leadership Team  Michelle Deister, LFO PFMLI State Partners Team 

   PFMLI Implementation Team 

 

February 2021 February 2021 February 2021

Program

Personal Services Total 4,380,586$       359,727$             254,493$                            (105,234)$     -29% 3,958,906$      2,757,157$              (1,201,749)$     -30% 1,493,722$         4,250,879$        (129,707)$        -3%

Services & Supplies Total 5,128,000$       412,858$             16,657$                              (396,201)$     -96% 2,459,338$      377,838$                 (2,081,500)$     -85% 1,347,184$         1,725,022$        (3,402,978)$     -66%

Capital Outlays Total -$                  -$                    -$                                    -$              0% -$                 (3,586)$                    (3,586)$            0% -$                    (3,586)$              (3,586)$            N/A

9,508,586$       772,585$             271,150$                            (501,436)$     -65% 6,418,244$      3,131,410$              (3,286,835)$     -51% 2,840,906$         5,972,316$        (3,536,270)$     -37%

Position Totals 33

Notes 15,688,586$     6,015,594.00     

2019-21 GF Expenditures

Fund Type 2019-21 2021-23 2021-23 GF Expenditures

General Fund 3,131,410         -                      3,131,410                           

Other Funds Administration -                    -                      -                                      2021-23 GF Repayment

Other Funds Benefits -                    -                      -                                      

Total Funds 3,131,410         -                      3,131,410                           

2019-21 Biennium

Biennium-to-Date Projected End-of-Biennium

Remaining 

Projected 

Expenditures

Total 

Expenditures

(Actual + 

Projections)

Projected $ 

Variance 

(Under) / Over

Projected % 

Variance 

(Under) / Over

Actual 

Expenditures thru$ Variance 

(Under) / 

Over

Legislatively 

Approved 

Budget

Current Month

Budget Expenditures
% 

Variance

Total 3,131,410                             

-

% 

Variance

Biennium to 

date Approved 

Budget

$ Variance 

(Under) / Over

Orignal Budget for 2019-21 biennium

Expenditures by Biennium
Program Life to Date

GF Loan Repayment

3,131,410                             

-                                       

Contributions -                                       


